

CESUGA SDM + WW TIMELINE

	ST	EP 1	h		h		h	Wednes	h	Thurs	h	Fri VEEKS -	h	Satur	h
week 1	10-may	9,30am - 13,30pm	IDEN	oh	4	pw-lt1	1AUU - a 4	pw-ds	are/pro 4	pw-ds	<u>4</u>	pw-ds			10
week 1 week 2	10-may 17-may	9,30am - 13,30pm	8	dt 1	4	pw-lt2	4	pw-ds	4	pw-ds pw-ds	4				24
WEER Z	17-may						Ē		-		-	pw-sr			24
		Begli	nning - p	resentation	lecture	e - docume	ents and	drawings -	critical	review					
	ST	EP 2	IDEI	NTIFYING TH	EMATI	C PROGR	AMS - ar	nalizing futu	re/proj	ecting past	t - 2 W	EEKS 🔻			
week 3	24-may	9,30am - 14,30pm	5	dt 2	5	pw-ds	5	dt 3	5	pw-ds					20
week 4	31-may	9,30am - 14,30pm	5	dt 4	5	pw-ds	5	dt 5	5	pw-sr					20
	Visiti	ng spots - identifying	and disc	cussing prog	ram of	f requirem	ients - c	onceptual ar	nd forn	nal approa	ch - cri	tical revie	₩		
		п			W	OODWOR	RKING W	/ORKSHOP -	1 WEE	K 🔻					
week 5	07-jun	8,30am - 17,00pm	7,5	ww	7,5	ww	7,5	ww	7,5	ww	7,5	ww	7,5	ww	45
			Presentation -		Site visit -				Particular				Construct		
			Structure concept		Analize - Program		General Design: space + frame		design: details		Construct + preparation		+ discuss +		
			- Study areas		Design		space - Itallie		+ components		preparation		conclude		
						ΤΟΤΑ	L ARCH	SSD - 7 WEE	EKS						80
					TOT		WORKIN	NG WORKSH	OP - 1 \	NEEK					4
dt1	Santiago	de Compostela													
dt2	A Coruña - Ferrol														
dt3	Cape Fisterra														
dt4	Lugo - Ce	breiro													
dt5	Pre-roma	n settlement Castro	Sta Tecla	- Vigo											
oh	open hou	se - visit city													
pw-ds	project w	ork - design studio (v	vith instr	uctors)											
pw-lt	project w	ork - lecture													
pw-sr	project w	ork - step review													
pw-fr	project w	ork - final review/jury	/												
14/14/	woodwor	king workshop													

ww woodworking workshop